

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	16 July 2026
SID	SWUID2026198226
Project Name	AI-Powered Customer Support & Service Automation.
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Modeling & Validation	USN-1	As a Salesforce Admin, I want to create custom objects (Customer__c, Merchandise__c, Product__c, Order__c, User_Case__c) with lookup relationships so that the support data is structurally linked.	5	High	
Sprint-1		USN-2	As a Support Manager, I want validation rules enforced on the case object (e.g., mandatory fields for damage/warranty cases) to ensure data integrity.	2	High	
Sprint-2	Automated Case Trigger	USN-3	As a Support Agent, I want inbound cases to be automatically routed to the Damage Support Queue or Warranty Support Queue via Record-Triggered Flows based on case criteria so that manual sorting is eliminated.	3	High	
Sprint-2		USN-4	As a Customer, I want an automated email notification triggered when my case is successfully assigned to a queue so that I know it is being processed.	2	Medium	
Sprint-3	Generative AI Case Summarization	USN-5	As a Support Executive, I want an AI-generated, structured summary displayed on the case record page using Salesforce Prompt Builder (MetaDataInspection template) so that I can	5	High	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			understand complex issues instantly without reading long threads.			
Sprint-3		USN-6	As an Admin, I want to deploy the prompt template through Agentforce autonomous capabilities to test contextual generation accuracy.	3	Medium	
Sprint-4	Service Console & Reporting	USN-7	As a Support Executive, I want a unified Salesforce Lightning Console Application layout to view customer details, orders, and AI summaries on a single screen.	2	High	
Sprint-4		USN-8	As a Support Manager, I want real-time Lightning reports and dashboards to track open cases, queue distribution, and resolution velocity.	3	Medium	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	5	6 Days	31 Oct 2022	05 Nov 2022		
Sprint-3	8	6 Days	07 Nov 2022	12 Nov 2022		
Sprint-4	5	6 Days	14 Nov 2022	19 Nov 2022		

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)

Velocity:

Using a standard 6-day sprint with a target velocity of 25 story points total across the project timeline, your average daily delivery capacity maps as follows:

$$AV=25 \text{ points}/24 \text{ days} \approx 1.04 \text{ story points per day}$$